

2022 SLURRY SEAL PROJECT WORK SCHEDULE

DAY 1 (7/20/2022)

	RoadName	BegLocation	EndLocation	SectionArea
1	KAREN WY	ALAMEDA DE LAS PULGAS	END	8894
2	N/B MULBERRY LN (1/2 road segment - Traffic control-flagging) Morning	ATHERTON AV	INTERSECTION	3670
3	S/B MULBERRY LN (1/2 road segment - Traffic control-flagging) Afternoon	ATHERTON AV	INTERSECTION	3670
4	OAK GROVE AV	OAK GROVE RD	END	6114
5	CATALPA DR	E/O 249 CATALPA DR	SOUTH END	7303
6	FAIR OAKS LN	N/O 81 FAIR OAKS LN	WEST END	7184
7	MCCORMICK LN	FAIR OAKS LN	MARIANNA LANE	13620
8	SOMERSET LN	CAMINO AL LAGO	END	9776
9	BRITTANY MEADOWS	BRITTANY MEADOWS	END	6967
10	FAXON RD	FAXON RD	END	9680
11	HOWARD WAY	MACBAIN AV	END	8653

85,531.00 SF
9,503.44 SY

DAY 2 (7/21/2022)

	RoadName	BegLocation	EndLocation	SectionArea
1	EB VALLEY RD (1/2 road segment - Traffic control-flagging) Morning	WALSH ROAD	BEND	16160
2	WB VALLEY RD (1/2 road segment - Traffic control-flagging) Afternoon	WALSH ROAD	BEND	16160
3	MULBERRY LN	INTERSECTION @ MULBERRY LN	WEST END	11796
4	MULBERRY LN	INTERSECTION @ MULBERRY LN	EAST END	9542
5	RESERVOIR RD	RESERVOIR RD	END	7362
6	GRESHAM LN	SELBY LN	END	18631

79,651.00 SF
8,850.11 SY

DAY 3 (7/22/2022)

	RoadName	BegLocation	EndLocation	SectionArea
1	NB SELBY LN (1/2 road segment - Traffic control-flagging) Morning	STOCKBRIDGE AV	WEST SELBY LN	15216
2	SB SELBY LN (1/2 road segment - Traffic control-flagging) Afternoon	STOCKBRIDGE AV	WEST SELBY LN	15216
3	LLOYDEN PARK LN	WILBURN AVE	LLOYDEN DR	16402
4	FAIRFAX AV	WILBURN AV	BELLEAU AV	11256
5	CEBALO LN	SELBY LN	END	15767
6	SELBY LN	S/O 130 SELBY LN	WEST END	6511
7	ELIZABETH WY	SHEARER DR	END	6680

87,048.00 SF
9,672.00 SY